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ESTIMATE RUN 06/27/2005

ESTIMATE SUMMARY 09:35:14

CONTID: C15039         ESTIMATE NO: 0002 PROG 2002

PCN: 15039-BID    COFRS REPORTING CATEGORY: 2             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

IM 0251-168 PERCENT TIME:

PROJECT NO: IM  0251-168                  

TRINIDAD SOUTH

NAME OF ROAD:  

PROJECT COUNTIES: LAS ANIMAS

CONTRACTOR:

THE WALSENBURG SAND AND GRAVEL COMPANY PAY PERIOD ENDING 06/27/2005 DATE TIME STARTED 05/02/2005

P.O. DRAWER 352 DATE LET 02/03/2005 DATE WORK BEGAN

 DATE AWARDED 03/03/2005 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 03/24/2005 DATE ACCEPTED

WALSENBURG CO 80189     719-738-1883 DATE NOTICE TO PROCEED 05/02/2005

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 4,002,160.16 PARTICIPATING $ $ 771,449.57

AWARD PROJECT AMT: 3,699,713.66 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-58,419.35

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -21,643.48

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

38.82

TIME ALLOW:

ORIG TIME ALLOW:

85 WORK DAYS

WORK DAYS85

21.85%

3,127,571.36

771,449.57

713,030.22

691,386.74

$

$

$

$

874,588.80

0.00

874,588.80

178,501.19

1,053,089.99

-24,737.66

0.00

1,028,352.33

0.00

AMOUNT DUE 1,028,352.33 691,386.74

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 691,386.74

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

33.0
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PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 *REMOVAL OF DELINEATOR 590.000 0.000

EACH 0.000 0.00

7.00000 0.000 0.00

202-00090  
 

0010 *REMOVAL OF ASPHALT MAT (PLANING) 230,452.000 17,600.600

SY  147,854.000 144,896.92

0.98000 165,454.600 162,145.51

202-00240  
 

0015 *REMOVAL OF GROUND SIGN 10.000 0.000

EACH 0.000 0.00

105.00000 0.000 0.00

202-00810  
 

0020 *REMOVAL OF GUARDRAIL TYPE 3 14,750.000 0.000

LF  1,000.000 2,100.00

2.10000 1,000.000 2,100.00

202-01130  
 

0025 *REMOVAL OF END ANCHORAGE 36.000 0.000

EACH 1.000 140.00

140.00000 1.000 140.00

202-01300  
 

0030 UNCLASSIFIED EXCAVATION 720.000 0.000

CY  0.000 0.00

10.00000 0.000 0.00

203-00000  
 

0035 EMBANKMENT MATERIAL (COMPLETE IN PLACE) 400.000 0.000

CY  0.000 0.00

8.00000 0.000 0.00

203-00060  
 

0040 EMBANKMENT MATERIAL (COMPLETE IN PLACE) (SPECIAL) 367.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

203-00062  
 

0045 BLADING 20.000 0.000

HOUR 0.000 0.00

75.00000 0.000 0.00

203-01500  
 

0050 POTHOLING 5.000 0.000

HOUR 0.000 0.00

200.00000 0.000 0.00

203-01597  
 

0055 STRUCTURE BACKFILL (FLOW-FILL) 108.000 0.000

CY  0.000 0.00

60.00000 0.000 0.00

206-00065  
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PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 FILTER MATERIAL (SPECIAL) 245.000 0.000

CY  0.000 0.00

30.00000 0.000 0.00

206-00505  
 

0065 TOPSOIL 120.000 0.000

CY  0.000 0.00

25.00000 0.000 0.00

207-00205  
 

0070 *EROSION BALES (WEED FREE) 40.000 0.000

EACH 0.000 0.00

16.00000 0.000 0.00

208-00011  
 

0075 *RESET GUARDRAIL TYPE 3 11,425.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

210-01130  
 

0080 *MODIFY INLET 12.000 0.000

EACH 12.000 24,000.00

2,000.00000 12.000 24,000.00

210-04020  
 

0085 *SEEDING (NATIVE) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

212-00006  
 

0090 *MULCHING (WEED FREE HAY) 1.000 0.000

ACRE 0.000 0.00

1,100.00000 0.000 0.00

213-00002  
 

0095 *MULCH TACKIFIER 200.000 0.000

LB  0.000 0.00

3.30000 0.000 0.00

213-00061  
 

0100 *SOIL RETENTION BLANKET (STRAW/COCONUT) 611.000 0.000

SY  0.000 0.00

3.30000 0.000 0.00

216-00041  
 

0105 HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 50.000 0.000

TON 12.000 900.00

75.00000 12.000 900.00

403-00720  
 

0110 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-22) 27,514.000 1,319.990

TON 14,469.190 528,125.44

36.50000 15,789.180 576,305.07

403-33841  
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PCN: 15039-BID    ESTIMATE RUN

PROJECT: IM  0251-168                  ESTIMATE NO: 0002

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 MATERIAL ALLOWANCE AGGREGATE 25,680.010

TON -14,469.189 -58,419.35

4.03750 11,210.821 45,263.69

0115 HOT BITUMINOUS PAVEMENT (GRADING S) (100) (PG 64-28) 33,308.000 0.000

TON 0.000 0.00

41.50000 0.000 0.00

403-33851  
 

0115 MATERIAL ALLOWANCE AGGREGATE 33,000.000

TON 0.000 0.00

4.03750 33,000.000 133,237.50

0120 EMULSIFIED ASPHALT (SLOW-SETTING) 26,072.000 0.000

GAL 9,000.000 10,800.00

1.20000 9,000.000 10,800.00

411-10255  
 

0125 GEOTEXTILE (DRAINAGE) (CLASS B) 1,345.000 0.000

SY  0.000 0.00

2.00000 0.000 0.00

420-00111  
 

0130 RIPRAP (6 INCH) 5.000 0.000

CY  0.000 0.00

50.00000 0.000 0.00

506-00206  
 

0135 8 INCH PIPE UNDERDRAIN 756.000 0.000

LF  0.000 0.00

30.00000 0.000 0.00

605-83580  
 

0140 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 14,487.500 0.000

LF  0.000 0.00

16.00000 0.000 0.00

606-00301  
 

0145 *END ANCHORAGE TYPE 3D 5.000 0.000

EACH 0.000 0.00

700.00000 0.000 0.00

606-01340  
 

0150 *TRANSITION TYPE 3G 5.000 0.000

EACH 0.000 0.00

1,000.00000 0.000 0.00

606-01370  
 

0155 *TRANSITION TYPE 3H 5.000 0.000

EACH 0.000 0.00

750.00000 0.000 0.00

606-01380  
 



CONTID: C15039         COLORADO DEPARTMENT OF TRANSPORTATION Page 5

PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0160 *MEDIAN TERMINAL 2.000 0.000

EACH 0.000 0.00

4,000.00000 0.000 0.00

606-01460  
 

0165 *END ANCHORAGE (FLARED) 21.000 0.000

EACH 0.000 0.00

1,500.00000 0.000 0.00

606-02005  
 

0170 *CURB TYPE 6 (SECTION M) 2,164.000 0.000

LF  0.000 0.00

5.50000 0.000 0.00

609-60011  
 

0175 *DELINEATOR (TYPE I) 509.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00001  
 

0180 *DELINEATOR (TYPE II) 56.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00002  
 

0185 *DELINEATOR (TYPE III) 80.000 0.000

EACH 0.000 0.00

23.00000 0.000 0.00

612-00003  
 

0190 *SIGN PANEL (CLASS I) 30.670 0.000

SF  0.000 0.00

30.00000 0.000 0.00

614-00011  
 

0195 *SIGN PANEL (CLASS II) 64.000 0.000

SF  0.000 0.00

27.00000 0.000 0.00

614-00012  
 

0200 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 70.000 0.000

LF  0.000 0.00

25.00000 0.000 0.00

614-01502  
 

0205 *STEEL SIGN POST (4 INCH ROUND) (SLIPBASE) 80.000 0.000

LF  0.000 0.00

55.00000 0.000 0.00

614-01554  
 

0210 *RUMBLE STRIP (GRINDING) 104,599.000 0.000

LF  0.000 0.00

0.10000 0.000 0.00

614-80387  
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PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0215 EMBANKMENT PROTECTOR TYPE 5 5.000 0.000

EACH 0.000 0.00

1,750.00000 0.000 0.00

615-00050  
 

0220 *MOBILIZATION 1.000 0.000

L S 0.500 50,000.00

100,000.00000 0.500 50,000.00

626-00000  
 

0225 *EPOXY PAVEMENT MARKING 465.000 0.000

GAL 0.000 0.00

80.00000 0.000 0.00

627-00005  
 

0230 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE A) 4,840.000 0.000

SF  0.000 0.00

9.50000 0.000 0.00

627-01000  
 

0235 *FLAGGING 4,250.000 127.000

HOUR 616.500 12,330.00

20.00000 743.500 14,870.00

630-00000  
 

0240 *TRAFFIC CONTROL INSPECTION 43.000 6.000

DAY 9.000 225.00

25.00000 15.000 375.00

630-00007  
 

0245 *TRAFFIC CONTROL MANAGEMENT 85.000 4.000

DAY 16.000 6,560.00

410.00000 20.000 8,200.00

630-00012  
 

0250 *FLASHING BEACON (SOLAR) 8.000 4.000

EACH 0.000 0.00

520.00000 4.000 2,080.00

630-80002  
 

0255 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 68.000 21.000

EACH 10.000 170.00

17.00000 31.000 527.00

630-80342  
 

0260 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 32.000 7.000

EACH 6.000 102.00

17.00000 13.000 221.00

630-80343  
 

0265 *PORTABLE MESSAGE SIGN PANEL 2.000 1.000

EACH 0.000 0.00

6,500.00000 1.000 6,500.00

630-80355  
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PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0270 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

3.000 0.500

EACH 0.000 0.00

2,500.00000 0.500 1,250.00

630-80358  
 

0275 *DRUM CHANNELIZING DEVICE 500.000 14.000

EACH 72.500 870.00

12.00000 86.500 1,038.00

630-80360  
 

0280 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 100.000 21.000

EACH 11.000 187.00

17.00000 32.000 544.00

630-80363  
 

0285 *TRAFFIC CONE 300.000 50.000

EACH 65.000 715.00

11.00000 115.000 1,265.00

630-80380  
 

0290 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000

L S 0.000 0.00

1,200.00000 0.000 0.00

630-80510  
 

0295 F/A MINOR CONTRACT REVISIONS 141,200.920 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0300 F/A ASPHALT PAVEMENT INCENTIVE 23,879.680 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0305 F/A OJT COLORADO TRAINING PROGRAM 1,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0310 F/A ON-THE-JOB TRAINEE 1,280.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70023  
 

0315 F/A QUALITY INCENTIVE PAYMENT 122,585.900 0.000

F A -10,671.790 -10,671.79

1.00000 -10,671.790 -10,671.79

700-70025  
 

0320 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 



CONTID: C15039         COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15039-BID    ESTIMATE RUN 06/27/2005

PROJECT: IM  0251-168                  ESTIMATE NO: 0002 09:35:14

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0325 F/A EROSION CONTROL 5,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $713,030.22 1,031,089.98CURRENT AMT 3,882,150.16 $$

CAT NO0300 STRUCTURES 

0330 *REMOVAL OF BRIDGE RAILING 660.000 0.000

LF  0.000 0.00

8.50000 0.000 0.00

202-00425  
 

0335 *BRIDGE RAIL TYPE 10R 660.000 0.000

LF  0.000 0.00

140.00000 0.000 0.00

606-11010  
 

CAT 0300 $0.00 0.00CURRENT AMT 98,010.00 $$

CAT NO0400 CONSTRUCTION ENGINEERING 

0340 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

7,000.00000 1.000 7,000.00

620-00002  
 

0345 FIELD LABORATORY (CLASS 1) 1.000 1.000

EACH 0.000 0.00

10,000.00000 1.000 10,000.00

620-00011  
 

0350 FIELD LABORATORY (STATE FURNISHED) 1.000 1.000

EACH 0.000 0.00

3,000.00000 1.000 3,000.00

620-00015  
 

0355 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

620-00020  
 

CAT 0400 $0.00 22,000.00CURRENT AMT 22,000.00 $$

PROJECT TOTAL 713,030.22 $ 1,053,089.98CURRENT AMT 4,002,160.16 $$


